
PROJECT WORK SHEET
NARSC PROJECT # NS-AZ-056

ASSIGNED PROJECT LEAD: JON SMITH

CUSTOMER REQUEST
Project Name: Removal Evaluation for the Long Creek Mine Site

Customer: Barbara Jones Office: AZ010 Date Received: 5/10/97

Deliverables
1.  Work Plan 
2.  Field Sampling and Analysis
3.  Removal Preliminary Assessment Report

Delivery Date
1.  8/5/97
2.   9/21/97
3.   1/15/98

PROJECT TASKS
Tasks for Deliverable # 1
1. Develop Sampling and Analysis Plan
2. Develop Site Safety Plan
3. Consolidate Plans and Finalize Work Plan
4. Review Safety & Work Plan
5. Finalize Safety & Work Plan

Start Date
1. 5/15/97
2. 5/30/97
3. 6/15/97
4. 7/20/97
5. 7/30/97

End Date
1.6/1/97
2.6/15/97
3. 7/15/97
4. 7/25/97
5. 8/5/97

HRS
1. 20
2. 12
3. 5
4. NA
5. 10

NARSC Team Member
1. Jon Smith
2.  Bob Jones
3. Jon Smith
4. CUSTOMER
5. Jon Smith

Initials
1.
2.
3.
4. NA
5.

Tasks for Deliverable # 2
1. Prepare XRF for Field Screening
2. Complete Field Screening with XRF
3. Develop Sample Grid and Bias Sample
Locations (Maps)
4.  Conduct Field Sampling and Ship
Samples for Analysis

Start Date
1. 8/10/97
2. 8/20/97
3. 8/30/97

4. 9/19/97

End Date
1. 8/15/97
2. 8/20/97
3. 9/10/97

4. 9/21/97

HRS
1. 16
2.  8
3. 10

4. 24
4. 24
4. 24

NARSC Team Member
1. Jane Doe
2.  Jane Doe
3.  Nancy Rice

4.  Jon Smith
4.  Jane Doe
4.  Bob Jones

Initials
1.
2.
3.

4.
4.
4.

Tasks for Deliverable # 3
1.  Verify Analysis Results

2.  Enter Data Into Data Base & Develop
Maps
3.  Write Draft Removal Evaluation Report 
4. Review Draft Report & Provide Comments
to NARSC Lead
5.  Finalize Removal Evaluation Report

Start Date
1. 11/20/97

2. 11/25/97
3. 12/10/97
4. 12/30/97

5. 1/10/98

End Date
1. 11/22/97

2.11/30/97
3. 12/30/97
4. 1/10/98

5. 1/15/98

HRS
1.  8
1.  5
2.   8
3. 20
4. NA

5. 10

NARSC Team Member
1. Jon Smith
1. Jane Doe
2. Nancy Rice
3.  Jon Smith
4.  CUSTOMER

5. Jon Smith

Initials
1.
1.
2.
3.
4. NA

5. 

 NARSC PROJECT TEAM
NARSC Team RS Total Project Hrs Supervisors 

Initials

Project Lead: Jon Smith 130 97

Members:
1. Bob Jones
2. Nancy Rice
3. Jane Doe

1. 130
2. 120
3. 140

1. 36
2. 18
3. 53

1.
2.
3.



NARSC ESTIMATED OPERATIONS COST
NARSC Charge Code: RS-130-1640-00

FY 97 Planned
Amount:

FY 98 Planned
Amount:    

FY 99 Planned
Amount:

Description of Expenditure

1. $ 500
2. $
3. $ 200

1. $ 3,000
2. $ 8,000
3. $ 100

1.
2.
3.

1. Travel
2. Contract (Analysis of  Samples)
3. Supplies 

ESTIMATED CUSTOMER OPERATIONS COST 
Customer Charge Code: AZ-930-1640-00

FY 97 Planned
Amount:

FY 98 Planned
Amount:

FY 99 Planned
Amount:

Description of Expenditure

1. $ 1. $ 8,000 1. 1. Contract (Analysis of  Samples)

REMARKS: The Customer is responsible for the following tasks:

1. Review of the draft safety and work plan. The draft plans will be provided to the customer by
7/20/97.  The customer will submit comments to the NARSC project lead by 7/25/97.

2. Review of the draft removal evaluation report.  The draft report will be provided to the
customer by 12/30/97.  The customer will submit comments to the NARSC project lead by
1/10/98.

Project Scope of Work: The scope of this project is limited to the development of a removal
evaluation report that is consistent with a removal site inspection as specified in 40 CFR 300. 
Any additional assessment needs identified as a result of this evaluation project will be
considered beyond the scope of this project and will be treated as a new request for services and
developed as a new project.  

Customer Cost Target: The Cost to customer for contract services related to this project in FY 98
can not exceed $8,000. 


